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List the address and acreage of every land unit owned by the district (Education Code 81821(e)). Please identify all 
locations, both on-campus and off-campus, grouped according to their "parent" institution.  In the event the list is 
long or complicated, please substitute copies of college bulletins or other notices to the public which display similar 
information.  The list should be current as of October the prior year

Address Acreage

Imperial Valley College
380 East Aten Road
Imperial, CA  92251-0158

160.0

Legislative Districts

Campus Assembly Senate House

Imperial Valley College 56 40 51
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Address

Imperial Valley College
380 East Aten Road
Imperial, CA  92251-0158

Community Learning Center
206 "D" Street
Brawley, CA 92227

Central Union High School
1001 Brighton Avenue
El Centro, CA 92243

Calipatria State Prison
7018 Blair Road
Calipatria, CA 92233
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No. Project Occupancy Schedule of Funds
ASF Total Cost Source 2015/2016 2016/2017 2017/2018 2018/2019 2019/2020 2020/2021 2021/2022

1 ACADEMIC BUILDINGS MODERNIZATI Imperial Valley College
576 2019/2020 (P)(W) (C)(E)

$7,698,000 State $592,000 $7,106,000
$7,395,000 NonState $591,000 $6,804,000

2 TECHNOLOGY/LRC BUILDING Imperial Valley College
21,803 2021/2022 (P)(W) (C)(E)

$20,345,000 State $1,370,000 $18,975,000
$20,345,000 NonState $1,370,000 $18,975,000

3 ONE-STOP SERVICES BUILDING Imperial Valley College
6,774 2022/2023 (P)(W) (C)(E)

$6,610,000 State $531,000 $6,079,000
$2,203,000 NonState $177,000 $2,026,000

4 BLDG 7 - GYM - MODERNIZATION Imperial Valley College
313 2021/2022 (P)(W) (C)(E)

$2,280,000 NonState $280,000 $2,000,000

5 BLDG 10 - COUNSELING/FIN. AID MO Imperial Valley College
2020/2021 (P)(W) (C)(E)
$1,715,000 NonState $95,000 $1,620,000

6 BLDG 1 - ADMINISTRATION MODERNI Imperial Valley College
2022/2023 (P)(W) (C)(E)
$1,322,000 NonState $100,000 $1,222,000

7 CLASSROOM/LAB COMPLEX Imperial Valley College
36,442 2023/2024 (P)(W) (C)(E)

$26,279,000 State $1,771,000 $24,508,000

8 PERFORMING ARTS Imperial Valley College
14,238 2024/2025 (P)(W)

$11,815,000 State $920,000

9 BLDG 400 MODERNIZATION Imperial Valley College
2012/2013
$2,258,000 State
$2,404,000 NonState
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No. Project
Lect ASF WSCH Occupancy 2016/2017 2017/2018 2018/2019 2019/2020 2020/2021 2021/2022 2022/2023

1 ACADEMIC BUILDINGS MODERNIZATION
1,458 3,082 2019/2020 68,353

Imperial Valley College 87%

2 TECHNOLOGY/LRC BUILDING
2,196 4,643 2021/2022 72,996

Imperial Valley College 89%

7 CLASSROOM/LAB COMPLEX
8,242 17,425 2023/2024

Imperial Valley College

8 PERFORMING ARTS 
1,664 3,518 2024/2025

Imperial Valley College

2016/2017 2017/2018 2018/2019 2019/2020 2020/2021 2021/2022 2022/2023
Lecture Actual*/Projected WSCH 72,002 74,031 76,120 78,152 80,238 82,097 83,999
30,873 Cumulative Capacity 65,271 65,271 65,271 65,271 68,353 68,353 72,996

Capacity/Load Ratio 91% 88% 86% 84% 85% 83% 87%
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No. Project
Lab ASF WSCH Occupancy 2016/2017 2017/2018 2018/2019 2019/2020 2020/2021 2021/2022 2022/2023

1 ACADEMIC BUILDINGS MODERNIZATION
1,060 -29 2019/2020 26,919

Imperial Valley College 93%

2 TECHNOLOGY/LRC BUILDING
4,313 1,306 2021/2022 28,225

Imperial Valley College 92%

7 CLASSROOM/LAB COMPLEX
10,751 4,183 2023/2024

Imperial Valley College

2016/2017 2017/2018 2018/2019 2019/2020 2020/2021 2021/2022 2022/2023
Laboratory Actual*/Projected WSCH 26,770 27,485 28,221 29,085 29,975 30,670 31,380

82,404 Cumulative Capacity 26,948 26,948 26,948 26,948 26,919 26,919 28,225
Capacity/Load Ratio 101% 98% 95% 93% 90% 88% 90%
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No. Project
Off ASF FTE Occupancy 2016/2017 2017/2018 2018/2019 2019/2020 2020/2021 2021/2022 2022/2023

1 ACADEMIC BUILDINGS MODERNIZATION
-1,478 -11 2019/2020 280

Imperial Valley College 80%

5 BLDG 10 - COUNSELING/FIN. AID MODERNIZATION
0 0 2020/2021 280

Imperial Valley College 78%

2 TECHNOLOGY/LRC BUILDING
-450 -3 2021/2022 277

Imperial Valley College 77%

4 BLDG 7 - GYM - MODERNIZATION
313 2 2021/2022 279

Imperial Valley College 77%

3 ONE-STOP SERVICES BUILDING
5,292 38 2022/2023 317

Imperial Valley College 87%

6 BLDG 1 - ADMINISTRATION MODERNIZATION
0 0 2022/2023 317

Imperial Valley College 87%

7 CLASSROOM/LAB COMPLEX
2,200 16 2023/2024

Imperial Valley College

8 PERFORMING ARTS 
1,000 7 2024/2025

Imperial Valley College

2016/2017 2017/2018 2018/2019 2019/2020 2020/2021 2021/2022 2022/2023
Office Actual*/Projected FTE 325 333 344 351 358 361 365

40,706 Cumulative Capacity 291 291 291 291 280 280 279
Capacity/Load Ratio 89% 87% 85% 83% 78% 78% 76%
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No. Project
Lib ASF Occupancy 2016/2017 2017/2018 2018/2019 2019/2020 2020/2021 2021/2022 2022/2023

2 TECHNOLOGY/LRC BUILDING
12,960 2021/2022 38,213

Imperial Valley College 122%

3 ONE-STOP SERVICES BUILDING
232 2022/2023 38,445

Imperial Valley College 120%

7 CLASSROOM/LAB COMPLEX
9,000 2023/2024

Imperial Valley College

8 PERFORMING ARTS 
2,374 2024/2025

Imperial Valley College

2016/2017 2017/2018 2018/2019 2019/2020 2020/2021 2021/2022 2022/2023
Library Actual*/Projected ASF 28,574 29,116 29,672 30,242 30,825 31,418 32,028
25,253 Cumulative Capacity 25,253 25,253 25,253 25,253 25,253 25,253 38,213

Capacity/Load Ratio 88% 87% 85% 84% 82% 80% 119%
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No. Project
AVTV

ASF
Occupancy 2016/2017 2017/2018 2018/2019 2019/2020 2020/2021 2021/2022 2022/2023

1 ACADEMIC BUILDINGS MODERNIZATION
293 2019/2020 2,697

Imperial Valley College 24%

2 TECHNOLOGY/LRC BUILDING
271 2021/2022 2,968

Imperial Valley College 26%

7 CLASSROOM/LAB COMPLEX
2,369 2023/2024

Imperial Valley College

8 PERFORMING ARTS 
1,000 2024/2025

Imperial Valley College

2016/2017 2017/2018 2018/2019 2019/2020 2020/2021 2021/2022 2022/2023
AV/TV Actual*/Projected ASF 10,940 11,060 11,183 11,309 11,438 11,569 11,704
2,404 Cumulative Capacity 2,404 2,404 2,404 2,404 2,697 2,697 2,968

Capacity/Load Ratio 22% 22% 21% 21% 24% 23% 25%
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District Load Distribution
Reference: Chancellor's Office Forecast

Instructional
Staff FTE

Total Campus
WSCH

Off-Campus
WSCH

On-Campus
WSCH

P.E.
Laboratory

WSCH
On-Campus

Lecture WSCH

On-Campus
Laboratory

WSCH

Actual Fall

2013 301 97,286 2,432 94,854 3,604 66,493 24,757

2014 309 99,787 2,395 97,392 3,701 68,272 25,419

Forecast

2015 317 102,347 2,405 99,942 3,698 70,159 26,085

2016 325 104,981 2,415 102,566 3,795 72,002 26,770

2017 333 107,676 2,369 105,307 3,791 74,031 27,485

2018 344 110,445 2,319 108,126 3,784 76,120 28,221

2019 351 113,277 2,266 111,011 3,774 78,152 29,085

2020 358 116,182 2,207 113,975 3,761 80,238 29,975

2021 361 118,874 2,259 116,615 3,848 82,097 30,670
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Instructional Load by Campus or Location
Reference: Chancellor's Office Forecast

WSCH Distributed to Campuses or Other Locations

Actual Projected
Campus 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021

Imperial Valley College
96,322 97,286 99,787 102,347 104,981 107,676 110,445 113,277 116,182 118,874

_______ _______ _______ _______ _______ _______ _______ _______ _______ _______
Total 96,322 97,286 99,787 102,347 104,981 107,676 110,445 113,277 116,182 118,874
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Total District Library Load
Reference: Chancellor's Office Forecast of Day-Graded Enrollment

(a)

Total Day-
Graded

(b)

Number of
Campuses

(c)

Initial ASF
(3,795/Camp)

(d)

First 3,000
Day Graded
(3.83/DG)

(e)

Between 3k -
9k (3.39/DG)

(f)

Above 9,000
(2.94/DG)

(g)

Total ASF
(d+e+f+g)

2015/2016 6,763 1 3,795 11,490 12,757 28,042

2016/2017 6,920 1 3,795 11,490 13,289 28,574

2017/2018 7,080 1 3,795 11,490 13,831 29,116

2018/2019 7,244 1 3,795 11,490 14,387 29,672

2019/2020 7,412 1 3,795 11,490 14,957 30,242

2020/2021 7,584 1 3,795 11,490 15,540 30,825

2021/2022 7,759 1 3,795 11,490 16,133 31,418
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Library Load by Campus or Location
Reference: Chancellor's Office Forecast of Day-Graded Enrollment

Campus 2015 2016 2017 2018 2019 2020 2021

Imperial Valley College 28,042 28,574 29,116 29,672 30,242 30,825 31,418
(100%) (100%) (100%) (100%) (100%) (100%) (100%)
_______ _______ _______ _______ _______ _______ _______

Total 28,042 28,574 29,116 29,672 30,242 30,825 31,418
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Total District AV, Radio, TV Load
Reference: Chancellor's Office Forecast of Day-Graded Enrollment

(a)

Total Day-
Graded

(b)

Number of
Campuses

(c)

Initial ASF
(3,500/Camp)

(d)

First 3,000
Day Graded
(1.50/DG)

(e)

Between 3k -
9k (0.75/DG)

(f)

Above 9,000
(0.25/DG)

(g)

Total ASF
(d+e+f+g)

2015/2016 6,763 1 3,500 4,500 2,822 10,822

2016/2017 6,920 1 3,500 4,500 2,940 10,940

2017/2018 7,080 1 3,500 4,500 3,060 11,060

2018/2019 7,244 1 3,500 4,500 3,183 11,183

2019/2020 7,412 1 3,500 4,500 3,309 11,309

2020/2021 7,584 1 3,500 4,500 3,438 11,438

2021/2022 7,759 1 3,500 4,500 3,569 11,569
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AV, Radio, TV Load by Campus or Location
Reference: Chancellor's Office Forecast of Day-Graded Enrollment

Campus 2015 2016 2017 2018 2019 2020 2021

Imperial Valley College 10,822 10,940 11,060 11,183 11,309 11,438 11,569
(100%) (100%) (100%) (100%) (100%) (100%) (100%)
_______ _______ _______ _______ _______ _______ _______

Total 10,822 10,940 11,060 11,183 11,309 11,438 11,569
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No. Project
Lect ASF WSCH Occupancy 2016/2017 2017/2018 2018/2019 2019/2020 2020/2021 2021/2022 2022/2023

1 ACADEMIC BUILDINGS MODERNIZATION
1,458 3,082 2019/2020 68,353

Imperial Valley College 87%

2 TECHNOLOGY/LRC BUILDING
2,196 4,643 2021/2022 72,996

Imperial Valley College 89%

7 CLASSROOM/LAB COMPLEX
8,242 17,425 2023/2024

Imperial Valley College

8 PERFORMING ARTS 
1,664 3,518 2024/2025

Imperial Valley College

2016/2017 2017/2018 2018/2019 2019/2020 2020/2021 2021/2022 2022/2023
Lecture Actual*/Projected WSCH 72,002 74,031 76,120 78,152 80,238 82,097 83,999
30,873 Cumulative Capacity 65,271 65,271 65,271 65,271 68,353 68,353 72,996

Capacity/Load Ratio 91% 88% 86% 84% 85% 83% 87%
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No. Project
Lab ASF WSCH Occupancy 2016/2017 2017/2018 2018/2019 2019/2020 2020/2021 2021/2022 2022/2023

1 ACADEMIC BUILDINGS MODERNIZATION
1,060 -29 2019/2020 26,919

Imperial Valley College 93%

2 TECHNOLOGY/LRC BUILDING
4,313 1,306 2021/2022 28,225

Imperial Valley College 92%

7 CLASSROOM/LAB COMPLEX
10,751 4,183 2023/2024

Imperial Valley College

2016/2017 2017/2018 2018/2019 2019/2020 2020/2021 2021/2022 2022/2023
Laboratory Actual*/Projected WSCH 26,770 27,485 28,221 29,085 29,975 30,670 31,380

82,404 Cumulative Capacity 26,948 26,948 26,948 26,948 26,919 26,919 28,225
Capacity/Load Ratio 101% 98% 95% 93% 90% 88% 90%
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No. Project
Off ASF FTE Occupancy 2016/2017 2017/2018 2018/2019 2019/2020 2020/2021 2021/2022 2022/2023

1 ACADEMIC BUILDINGS MODERNIZATION
-1,478 -11 2019/2020 280

Imperial Valley College 80%

5 BLDG 10 - COUNSELING/FIN. AID MODERNIZATION
0 0 2020/2021 280

Imperial Valley College 78%

2 TECHNOLOGY/LRC BUILDING
-450 -3 2021/2022 277

Imperial Valley College 77%

4 BLDG 7 - GYM - MODERNIZATION
313 2 2021/2022 279

Imperial Valley College 77%

3 ONE-STOP SERVICES BUILDING
5,292 38 2022/2023 317

Imperial Valley College 87%

6 BLDG 1 - ADMINISTRATION MODERNIZATION
0 0 2022/2023 317

Imperial Valley College 87%

7 CLASSROOM/LAB COMPLEX
2,200 16 2023/2024

Imperial Valley College

8 PERFORMING ARTS 
1,000 7 2024/2025

Imperial Valley College

2016/2017 2017/2018 2018/2019 2019/2020 2020/2021 2021/2022 2022/2023
Office Actual*/Projected FTE 325 333 344 351 358 361 365

40,706 Cumulative Capacity 291 291 291 291 280 280 279
Capacity/Load Ratio 89% 87% 85% 83% 78% 78% 76%
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No. Project
Lib ASF Occupancy 2016/2017 2017/2018 2018/2019 2019/2020 2020/2021 2021/2022 2022/2023

2 TECHNOLOGY/LRC BUILDING
12,960 2021/2022 38,213

Imperial Valley College 122%

3 ONE-STOP SERVICES BUILDING
232 2022/2023 38,445

Imperial Valley College 120%

7 CLASSROOM/LAB COMPLEX
9,000 2023/2024

Imperial Valley College

8 PERFORMING ARTS 
2,374 2024/2025

Imperial Valley College

2016/2017 2017/2018 2018/2019 2019/2020 2020/2021 2021/2022 2022/2023
Library Actual*/Projected ASF 28,574 29,116 29,672 30,242 30,825 31,418 32,028
25,253 Cumulative Capacity 25,253 25,253 25,253 25,253 25,253 25,253 38,213

Capacity/Load Ratio 88% 87% 85% 84% 82% 80% 119%
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No. Project
AVTV

ASF
Occupancy 2016/2017 2017/2018 2018/2019 2019/2020 2020/2021 2021/2022 2022/2023

1 ACADEMIC BUILDINGS MODERNIZATION
293 2019/2020 2,697

Imperial Valley College 24%

2 TECHNOLOGY/LRC BUILDING
271 2021/2022 2,968

Imperial Valley College 26%

7 CLASSROOM/LAB COMPLEX
2,369 2023/2024

Imperial Valley College

8 PERFORMING ARTS 
1,000 2024/2025

Imperial Valley College

2016/2017 2017/2018 2018/2019 2019/2020 2020/2021 2021/2022 2022/2023
AV/TV Actual*/Projected ASF 10,940 11,060 11,183 11,309 11,438 11,569 11,704
2,404 Cumulative Capacity 2,404 2,404 2,404 2,404 2,697 2,697 2,968

Capacity/Load Ratio 22% 22% 21% 21% 24% 23% 25%
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Campus Load Distribution
Reference: Chancellor's Office Forecast

Instructional
Staff FTE

Total Campus
WSCH

Off-Campus
WSCH

On-Campus
WSCH

P.E.
Laboratory

WSCH
On-Campus

Lecture WSCH

On-Campus
Laboratory

WSCH

Actual Fall

2013 301 97,286 2,432 94,854 3,604 66,493 24,757

2014 309 99,787 2,395 97,392 3,701 68,272 25,419

Forecast

2015 317 102,347 2,405 99,942 3,698 70,159 26,085

2016 325 104,981 2,415 102,566 3,795 72,002 26,770

2017 333 107,676 2,369 105,307 3,791 74,031 27,485

2018 344 110,445 2,319 108,126 3,784 76,120 28,221

2019 351 113,277 2,266 111,011 3,774 78,152 29,085

2020 358 116,182 2,207 113,975 3,761 80,238 29,975

2021 361 118,874 2,259 116,615 3,848 82,097 30,670
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Campus Worksheet for Computing FTE Instruction Staff
College Instructional Staff, Fall Term.  Included are all certificated staff for day, 
extended day, and adult education except those whose office is located off-campus.

(a)

Total Certificated
Instructional and

Statutory Staff FTE
(b)

Non-Instructional
Portion of FTE

(c)

Net Total
Instructional and

Statutory Staff FTE
(b-c)
(d)

Instructors 276.0 276.0

Counselors
Include certificated special program coordinators, 
economic opportunity program, coordinators, statutory 
and Title 5 required staff, et. al. 32.0 32.0

Department Administrators 6.0 6.0

Librarians
Include certificated director of audio/visual, et. al. 3.0 3.0

Institutional Administrators
Include certificated persons with responsibilities covering 
the entire institution, such as Superintendent, Assistant 
Superintendent, President, Dean of Instruction, Director 
of Data Processing, et. al. 3.0 3.0

__________ __________ __________
Fall 2015 Totals 320.0 3.0 317.0

Column (b) is the total number of Column (a) distributed to categories

Column (c) is the fraction of time express as Full-Time Equivalents devoted to noninstructional work.
Counselors, department administrators, and statutorily required staff are counted as if they had no noninstructional duties.
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Campus Worksheet for Computing FTE Instruction Staff
College Instructional Staff, Fall Term.  Included are all certificated staff for day, 
extended day, and adult education except those whose office is located off-campus.

(a)

Total Certificated
Instructional and

Statutory Staff FTE
(b)

Non-Instructional
Portion of FTE

(c)

Net Total
Instructional and

Statutory Staff FTE
(b-c)
(d)

Instructors 283.0 283.0

Counselors
Include certificated special program coordinators, 
economic opportunity program, coordinators, statutory 
and Title 5 required staff, et. al. 33.0 33.0

Department Administrators 6.0 6.0

Librarians
Include certificated director of audio/visual, et. al. 3.0 3.0

Institutional Administrators
Include certificated persons with responsibilities covering 
the entire institution, such as Superintendent, Assistant 
Superintendent, President, Dean of Instruction, Director 
of Data Processing, et. al. 3.0 3.0

__________ __________ __________
Fall 2016 Totals 328.0 3.0 325.0

Column (b) is the total number of Column (a) distributed to categories

Column (c) is the fraction of time express as Full-Time Equivalents devoted to noninstructional work.
Counselors, department administrators, and statutorily required staff are counted as if they had no noninstructional duties.
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Campus Worksheet for Computing FTE Instruction Staff
College Instructional Staff, Fall Term.  Included are all certificated staff for day, 
extended day, and adult education except those whose office is located off-campus.

(a)

Total Certificated
Instructional and

Statutory Staff FTE
(b)

Non-Instructional
Portion of FTE

(c)

Net Total
Instructional and

Statutory Staff FTE
(b-c)
(d)

Instructors 290.0 290.0

Counselors
Include certificated special program coordinators, 
economic opportunity program, coordinators, statutory 
and Title 5 required staff, et. al. 33.0 33.0

Department Administrators 7.0 7.0

Librarians
Include certificated director of audio/visual, et. al. 3.0 3.0

Institutional Administrators
Include certificated persons with responsibilities covering 
the entire institution, such as Superintendent, Assistant 
Superintendent, President, Dean of Instruction, Director 
of Data Processing, et. al. 3.0 3.0

__________ __________ __________
Fall 2017 Totals 336.0 3.0 333.0

Column (b) is the total number of Column (a) distributed to categories

Column (c) is the fraction of time express as Full-Time Equivalents devoted to noninstructional work.
Counselors, department administrators, and statutorily required staff are counted as if they had no noninstructional duties.
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Campus Worksheet for Computing FTE Instruction Staff
College Instructional Staff, Fall Term.  Included are all certificated staff for day, 
extended day, and adult education except those whose office is located off-campus.

(a)

Total Certificated
Instructional and

Statutory Staff FTE
(b)

Non-Instructional
Portion of FTE

(c)

Net Total
Instructional and

Statutory Staff FTE
(b-c)
(d)

Instructors 300.0 300.0

Counselors
Include certificated special program coordinators, 
economic opportunity program, coordinators, statutory 
and Title 5 required staff, et. al. 34.0 34.0

Department Administrators 7.0 7.0

Librarians
Include certificated director of audio/visual, et. al. 3.0 3.0

Institutional Administrators
Include certificated persons with responsibilities covering 
the entire institution, such as Superintendent, Assistant 
Superintendent, President, Dean of Instruction, Director 
of Data Processing, et. al. 3.0 3.0

__________ __________ __________
Fall 2018 Totals 347.0 3.0 344.0

Column (b) is the total number of Column (a) distributed to categories

Column (c) is the fraction of time express as Full-Time Equivalents devoted to noninstructional work.
Counselors, department administrators, and statutorily required staff are counted as if they had no noninstructional duties.
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Campus Worksheet for Computing FTE Instruction Staff
College Instructional Staff, Fall Term.  Included are all certificated staff for day, 
extended day, and adult education except those whose office is located off-campus.

(a)

Total Certificated
Instructional and

Statutory Staff FTE
(b)

Non-Instructional
Portion of FTE

(c)

Net Total
Instructional and

Statutory Staff FTE
(b-c)
(d)

Instructors 307.0 307.0

Counselors
Include certificated special program coordinators, 
economic opportunity program, coordinators, statutory 
and Title 5 required staff, et. al. 34.0 34.0

Department Administrators 7.0 7.0

Librarians
Include certificated director of audio/visual, et. al. 3.0 3.0

Institutional Administrators
Include certificated persons with responsibilities covering 
the entire institution, such as Superintendent, Assistant 
Superintendent, President, Dean of Instruction, Director 
of Data Processing, et. al. 3.0 3.0

__________ __________ __________
Fall 2019 Totals 354.0 3.0 351.0

Column (b) is the total number of Column (a) distributed to categories

Column (c) is the fraction of time express as Full-Time Equivalents devoted to noninstructional work.
Counselors, department administrators, and statutorily required staff are counted as if they had no noninstructional duties.
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Campus Worksheet for Computing FTE Instruction Staff
College Instructional Staff, Fall Term.  Included are all certificated staff for day, 
extended day, and adult education except those whose office is located off-campus.

(a)

Total Certificated
Instructional and

Statutory Staff FTE
(b)

Non-Instructional
Portion of FTE

(c)

Net Total
Instructional and

Statutory Staff FTE
(b-c)
(d)

Instructors 313.0 313.0

Counselors
Include certificated special program coordinators, 
economic opportunity program, coordinators, statutory 
and Title 5 required staff, et. al. 35.0 35.0

Department Administrators 7.0 7.0

Librarians
Include certificated director of audio/visual, et. al. 3.0 3.0

Institutional Administrators
Include certificated persons with responsibilities covering 
the entire institution, such as Superintendent, Assistant 
Superintendent, President, Dean of Instruction, Director 
of Data Processing, et. al. 3.0 3.0

__________ __________ __________
Fall 2020 Totals 361.0 3.0 358.0

Column (b) is the total number of Column (a) distributed to categories

Column (c) is the fraction of time express as Full-Time Equivalents devoted to noninstructional work.
Counselors, department administrators, and statutorily required staff are counted as if they had no noninstructional duties.
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Campus Worksheet for Computing FTE Instruction Staff
College Instructional Staff, Fall Term.  Included are all certificated staff for day, 
extended day, and adult education except those whose office is located off-campus.

(a)

Total Certificated
Instructional and

Statutory Staff FTE
(b)

Non-Instructional
Portion of FTE

(c)

Net Total
Instructional and

Statutory Staff FTE
(b-c)
(d)

Instructors 316.0 316.0

Counselors
Include certificated special program coordinators, 
economic opportunity program, coordinators, statutory 
and Title 5 required staff, et. al. 35.0 35.0

Department Administrators 7.0 7.0

Librarians
Include certificated director of audio/visual, et. al. 3.0 3.0

Institutional Administrators
Include certificated persons with responsibilities covering 
the entire institution, such as Superintendent, Assistant 
Superintendent, President, Dean of Instruction, Director 
of Data Processing, et. al. 3.0 3.0

__________ __________ __________
Fall 2021 Totals 364.0 3.0 361.0

Column (b) is the total number of Column (a) distributed to categories

Column (c) is the fraction of time express as Full-Time Equivalents devoted to noninstructional work.
Counselors, department administrators, and statutorily required staff are counted as if they had no noninstructional duties.
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Cumulative Summary of Existing and Proposed Areas, 2016-2022

Priority and
Year of

Occupancy
(a)

Classroom
100's
(b)

Laboratory
200's
(c)

Office
300's
(d)

Library
400's
(e)

AV Radio
TV

530 - 535
(f)

P.E.
520 - 525

(g)

Assembly
610 - 625

(h)

Inactive
050 - 070

(i)

All Other
Areas

(j)
Total ASF

(k)
Total ASF 30,873 82,404 40,706 25,253 2,404 31,877 5,604 520 49,904 269,545

1 2019/2020 ACADEMIC BUILDINGS MODERNIZATION
1,458 1,060 -1,478 293 -757 576

32,331 83,464 39,228 2,697 49,147 270,121

2 2021/2022 TECHNOLOGY/LRC BUILDING
2,196 4,313 -450 12,960 271 2,513 21,803

34,527 87,777 38,778 38,213 2,968 51,660 291,924

4 2021/2022 BLDG 7 - GYM - MODERNIZATION
313 313

39,091 292,237

5 2020/2021 BLDG 10 - COUNSELING/FIN. AID MODERNIZATION

Total Existing and Proposed Space

34,527 87,777 39,091 38,213 2,968 31,877 5,604 520 51,660 292,237
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Classrooms, Classroom Service (Room Type 100's)
Net
ASF

ASF/100
WSCH

Capacity
WSCH

Totals . . . . . . . . . . . . . . . 30,873 47.3 65,271

Laboratories and Laboratory Service Areas (Room Types 210, 215, 220, 225, 230, 235, 255)

TOP Code/Description Net ASF
ASF/100

WSCH
Capacity

WSCH TOP Code/Description Net ASF
ASF/100

WSCH
Capacity

WSCH

0100 Agriculture and Natural Resources 492 0956 Manufacturing and Industrial Technology 5,101 385 1,325

0116 Agricultural Power Equipment Technology 856 1000 Fine and Applied Arts 7,057 257 2,746

0200 Architecture and Related Technologies 257 1100 Foreign Language 150

0300 Environmental Sciences and Technologies 1,273 235 542 1200 Health 4,915 214 2,297

0400 Biological Sciences 9,502 235 4,043 1300 Family and Consumer Sciences 257

0500 Business and Management 128 1400 Law 150

0600 Media and Communications 106 214 50 1500 Humanities (Letters) 150

0700 Information Technology 2,252 171 1,317 1600 Library Science 150

0800 Education 321 1700 Mathematics 1,340 150 893

0900 Engineering & Industrial Technologies 2,918 321 909 1800 Military Studies 214

0945 Industrial Systems Technology and Mainte 556 1900 Physical Sciences 8,497 257 3,306

0946 Environmental Control Technology (HVAC) 7,674 556 1,380 2000 Psychology 150

0947 Diesel Technology 856 2100 Public and Protective Services 7,264 214 3,394

0948 Automotive Technology 8,090 856 945 2200 Social Sciences 1,653 150 1,102

0949 Automotive Collison Repair 856 3000 Commercial Services 214

0950 Aeronautical and Aviation Technology 749 4900 Interdisciplinary Studies 2,847 257 1,108

0952 Construction Crafts Technology 11,915 749 1,591

Totals . . . . . . . . . . . . . . . 82,404 26,948

Campus Avg Lab ASF/100 WSCH                                306

Office and Office Service Areas (Room Type 300's)
Net
ASF

ASF per
FTE

Capacity
FTE

Totals . . . . . . . . . . . . . . . 40,706 140 291
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District Priority : 1  ACADEMIC BUILDINGS MODERNIZATION

Project Type : Site Acquisition New Construction Reconstruction

Replacement Infrastructure Equipment

Total Estimated Costs : $15,093,000

Anticipated Source(s) of Funds : State and Non-State

Type of construction :

Seismic Retrofit :

If Existing - Age : 

If Existing - Condition : 

Anticipated Time Schedule

Land Acquisition Preliminary Plans Working Drawing Construction Equipment Occupancy

Year 2016/2017 2016/2017 2017/2018 2017/2018 2019/2020

Estimated Cost $667,000 $516,000 $13,865,000 $45,000

Explain why this project is needed:

This project modernizes 3 small buildings that constitute the heart of the campus.  Two of these building were part of the 
original campus (1962):   Bldg 2 and Bldg 3.  Including Bldg 800 (constructed in 1971) these buildings account for 11,976 of 
lecture space (25,319 WSCH of the campus total capacity of 69,746 WSCH), 5,470 asf of laboratory space, 4,150 asf of office 
space, and 839 asf of all other space.

In total the project modernizes 22,535 asf/32,286gsf of space by addressing code issues, infrastructure that has outlived its life, 
program and technology support issues to support the changing in teaching/learning methods that have occurred since the 
buildings were first constructed.  Existing lecture spaces are reconfigured to better fit the class sizes to reduce overall lecture 
space to provide for the addition of needed laboratory space.  
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District Priority No.: 1  ACADEMIC BUILDINGS MODERNIZATION

Outline of Project Space - Buildings and Remodelings
Classroom Type

100's
Laboratory
210 - 255

Office Type
300's

Library Type
400's

AV - TV
530 - 535 All Other Total ASF

Project Primary 13,434 6,630 2,672 293 82 23,111

Project Secondary -11,976 -5,570 -4,150 -839 -22,535

Project Net ASF 1,458 1,060 -1,478 293 -757 576

Project Net Capacity

Classrooms, Classroom Service (Room Type 100's)

Net

ASF

ASF/100

WSCH

Capacity

WSCH

Classroom Totals . . . . . . . . . . . . . . . 1,458 47.3 3,082

Laboratories and Laboratory Service Areas (Room Types 210, 215, 220, 225, 230, 235, 255)

Primary Effect Secondary Effect

TOP Code/Description Net ASF
ASF/100

WSCH
Capacity

WSCH TOP Code/Description Net ASF
ASF/100

WSCH
Capacity

WSCH

0700 Information Technology, General -2,252 171 -1,317
1000 Fine and Applied Arts -2,220 257 -864

1000 Music 3,880 257 1,510
2100 Public and Protective Services -12 214 -6

4900 General Studies 2,750 257 1,070 4900 General Studies -1,086 257 -423

Laboratory Totals . . . . . . . . . . . . . . . 1,060 -29

Office and Office Service Areas (Room Type 300's)
Net
ASF

ASF per
FTE

Capacity
FTE

Office Totals . . . . . . . . . . . . . . . -1,478 140 -10.56
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District Priority : 2  TECHNOLOGY/LRC BUILDING

Project Type : Site Acquisition New Construction Reconstruction

Replacement Infrastructure Equipment

Total Estimated Costs : $40,690,000

Anticipated Source(s) of Funds : State and Non-State

Type of construction :

Seismic Retrofit :

If Existing - Age : 

If Existing - Condition : 

Anticipated Time Schedule

Land Acquisition Preliminary Plans Working Drawing Construction Equipment Occupancy

Year 2018/2019 2018/2019 2019/2020 2019/2020 2021/2022

Estimated Cost $1,364,000 $1,376,000 $33,008,000 $4,942,000

Explain why this project is needed:

This project provides a 60,959 GSF building consolidating learning resource and technology computer support.  The college's 
main computer center along with a number of computer labs, classrooms and offices make up the remaining assignable square 
footage in this building.  The project also provides for relocation and expansion of the library spaces in response to the 
technology of todays information resources and media systems.  

The project also removes portables 2500 and 2600 by consolidating the tutoring activities of math, reading, writing and 
languages into the learning resource center.
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District Priority No.: 2  TECHNOLOGY/LRC BUILDING

Outline of Project Space - Buildings and Remodelings
Classroom Type

100's
Laboratory
210 - 255

Office Type
300's

Library Type
400's

AV - TV
530 - 535 All Other Total ASF

Project Primary 2,196 5,653 2,218 36,065 1,126 3,907 51,165

Project Secondary -1,340 -2,668 -23,105 -855 -1,394 -29,362

Project Net ASF 2,196 4,313 -450 12,960 271 2,513 21,803

Project Net Capacity

Classrooms, Classroom Service (Room Type 100's)

Net

ASF

ASF/100

WSCH

Capacity

WSCH

Classroom Totals . . . . . . . . . . . . . . . 2,196 47.3 4,643

Laboratories and Laboratory Service Areas (Room Types 210, 215, 220, 225, 230, 235, 255)

Primary Effect Secondary Effect

TOP Code/Description Net ASF
ASF/100

WSCH
Capacity

WSCH TOP Code/Description Net ASF
ASF/100

WSCH
Capacity

WSCH

1700 Mathematics, General -1,340 150 -893
4900 General Studies 5,653 257 2,200

Laboratory Totals . . . . . . . . . . . . . . . 4,313 1,306

Office and Office Service Areas (Room Type 300's)
Net
ASF

ASF per
FTE

Capacity
FTE

Office Totals . . . . . . . . . . . . . . . -450 140 -3.21
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District Priority : 3  ONE-STOP SERVICES BUILDING

Project Type : Site Acquisition New Construction Reconstruction

Replacement Infrastructure Equipment

Total Estimated Costs : $8,813,000

Anticipated Source(s) of Funds : State and Non-State

Type of construction :

Seismic Retrofit :

If Existing - Age : 

If Existing - Condition : 

Anticipated Time Schedule

Land Acquisition Preliminary Plans Working Drawing Construction Equipment Occupancy

Year 2019/2020 2019/2020 2020/2021 2020/2021 2022/2023

Estimated Cost $332,000 $376,000 $7,848,000 $257,000

Explain why this project is needed:

Upon completion of the new Technology/LRC building, Building 15 is vacated.  This project activates 20,300 ASF by modernizing 
the old library and converting it into a one stop student services center.  Currently, enrollment and counseling services are 
scattered across the campus making it difficult for and confusing to students.

This project consolidates this services in a more visible and single location.
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District Priority No.: 3  ONE-STOP SERVICES BUILDING

Outline of Project Space - Buildings and Remodelings
Classroom Type

100's
Laboratory
210 - 255

Office Type
300's

Library Type
400's

AV - TV
530 - 535 All Other Total ASF

Project Primary 14,210 500 1,250 15,960

Project Secondary -8,918 -268 -9,186

Project Net ASF 5,292 232 1,250 6,774

Project Net Capacity

Classrooms, Classroom Service (Room Type 100's)

Net

ASF

ASF/100

WSCH

Capacity

WSCH

Classroom Totals . . . . . . . . . . . . . . . 0 47.3 0

Laboratories and Laboratory Service Areas (Room Types 210, 215, 220, 225, 230, 235, 255)

Primary Effect Secondary Effect

TOP Code/Description Net ASF
ASF/100

WSCH
Capacity

WSCH TOP Code/Description Net ASF
ASF/100

WSCH
Capacity

WSCH

Laboratory Totals . . . . . . . . . . . . . . . 0 0

Office and Office Service Areas (Room Type 300's)
Net
ASF

ASF per
FTE

Capacity
FTE

Office Totals . . . . . . . . . . . . . . . 5,292 140 37.80
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District Priority : 4  BLDG 7 - GYM - MODERNIZATION

Project Type : Site Acquisition New Construction Reconstruction

Replacement Infrastructure Equipment

Total Estimated Costs : $2,280,000

Anticipated Source(s) of Funds : Non-State

Type of construction :

Seismic Retrofit :

If Existing - Age : 

If Existing - Condition : 

Anticipated Time Schedule

Land Acquisition Preliminary Plans Working Drawing Construction Equipment Occupancy

Year 2019/2020 2019/2020 2020/2021 2020/2021 2021/2022

Estimated Cost $200,000 $80,000 $2,000,000 $0

Explain why this project is needed:

This project modernizes the gymnasium.  The physical education programs have undergone significant changes since the 
building was originally constructed in 1962.  The need for locker space has diminished while the need for spaces for health and 
wellness and fitness have increased.  This project addresses these issues as well as other issues related to the teaching/learning 
environment.
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District Priority No.: 4  BLDG 7 - GYM - MODERNIZATION

Outline of Project Space - Buildings and Remodelings
Classroom Type

100's
Laboratory
210 - 255

Office Type
300's

Library Type
400's

AV - TV
530 - 535 All Other Total ASF

Project Primary 768 31,877 32,645

Project Secondary -455 -31,877 -32,332

Project Net ASF 313 313

Project Net Capacity

Classrooms, Classroom Service (Room Type 100's)

Net

ASF

ASF/100

WSCH

Capacity

WSCH

Classroom Totals . . . . . . . . . . . . . . . 0 47.3 0

Laboratories and Laboratory Service Areas (Room Types 210, 215, 220, 225, 230, 235, 255)

Primary Effect Secondary Effect

TOP Code/Description Net ASF
ASF/100

WSCH
Capacity

WSCH TOP Code/Description Net ASF
ASF/100

WSCH
Capacity

WSCH

Laboratory Totals . . . . . . . . . . . . . . . 0 0

Office and Office Service Areas (Room Type 300's)
Net
ASF

ASF per
FTE

Capacity
FTE

Office Totals . . . . . . . . . . . . . . . 313 140 2.24
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District Priority : 5  BLDG 10 - COUNSELING/FIN. AID MODERNIZATION

Project Type : Site Acquisition New Construction Reconstruction

Replacement Infrastructure Equipment

Total Estimated Costs : $1,715,000

Anticipated Source(s) of Funds : Non-State

Type of construction :

Seismic Retrofit :

If Existing - Age : 

If Existing - Condition : 

Anticipated Time Schedule

Land Acquisition Preliminary Plans Working Drawing Construction Equipment Occupancy

Year 2020/2021 2020/2021 2021/2022 2021/2022 2020/2021

Estimated Cost $15,000 $80,000 $1,500,000 $120,000

Explain why this project is needed:

This project addresses the need to reconfigure and modernize this 40 year old building to better meet the needs of student 
services.  Circulation into and through the building as well as issues related to privacy are addressed by the project.  
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District Priority No.: 5  BLDG 10 - COUNSELING/FIN. AID MODERNIZATION

Outline of Project Space - Buildings and Remodelings
Classroom Type

100's
Laboratory
210 - 255

Office Type
300's

Library Type
400's

AV - TV
530 - 535 All Other Total ASF

Project Primary 5,931 5,931

Project Secondary -5,931 -5,931

Project Net ASF 0

Project Net Capacity

Classrooms, Classroom Service (Room Type 100's)

Net

ASF

ASF/100

WSCH

Capacity

WSCH

Classroom Totals . . . . . . . . . . . . . . . 0 47.3 0

Laboratories and Laboratory Service Areas (Room Types 210, 215, 220, 225, 230, 235, 255)

Primary Effect Secondary Effect

TOP Code/Description Net ASF
ASF/100

WSCH
Capacity

WSCH TOP Code/Description Net ASF
ASF/100

WSCH
Capacity

WSCH

Laboratory Totals . . . . . . . . . . . . . . . 0 0

Office and Office Service Areas (Room Type 300's)
Net
ASF

ASF per
FTE

Capacity
FTE

Office Totals . . . . . . . . . . . . . . . 0 140 0.00
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District Priority : 6  BLDG 1 - ADMINISTRATION MODERNIZATION

Project Type : Site Acquisition New Construction Reconstruction

Replacement Infrastructure Equipment

Total Estimated Costs : $1,322,000

Anticipated Source(s) of Funds : Non-State

Type of construction :

Seismic Retrofit :

If Existing - Age : 

If Existing - Condition : 

Anticipated Time Schedule

Land Acquisition Preliminary Plans Working Drawing Construction Equipment Occupancy

Year 2020/2021 2020/2021 2021/2022 2021/2022 2022/2023

Estimated Cost $15,000 $85,000 $1,100,000 $122,000

Explain why this project is needed:

This project modernizes the administrative building.  The building was constructed in 1962 and has not undergone a major 
renovation since its original construction.  The interior spaces are poorly configured a split up impeding the flow of people and 
communication.  
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District Priority No.: 6  BLDG 1 - ADMINISTRATION MODERNIZATION

Outline of Project Space - Buildings and Remodelings
Classroom Type

100's
Laboratory
210 - 255

Office Type
300's

Library Type
400's

AV - TV
530 - 535 All Other Total ASF

Project Primary 5,276 777 6,053

Project Secondary -5,276 -777 -6,053

Project Net ASF 0

Project Net Capacity

Classrooms, Classroom Service (Room Type 100's)

Net

ASF

ASF/100

WSCH

Capacity

WSCH

Classroom Totals . . . . . . . . . . . . . . . 0 47.3 0

Laboratories and Laboratory Service Areas (Room Types 210, 215, 220, 225, 230, 235, 255)

Primary Effect Secondary Effect

TOP Code/Description Net ASF
ASF/100

WSCH
Capacity

WSCH TOP Code/Description Net ASF
ASF/100

WSCH
Capacity

WSCH

Laboratory Totals . . . . . . . . . . . . . . . 0 0

Office and Office Service Areas (Room Type 300's)
Net
ASF

ASF per
FTE

Capacity
FTE

Office Totals . . . . . . . . . . . . . . . 0 140 0.00
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District Priority : 7  CLASSROOM/LAB COMPLEX

Project Type : Site Acquisition New Construction Reconstruction

Replacement Infrastructure Equipment

Total Estimated Costs : $26,279,000

Anticipated Source(s) of Funds : State

Type of construction :

Seismic Retrofit :

If Existing - Age : 

If Existing - Condition : 

Anticipated Time Schedule

Land Acquisition Preliminary Plans Working Drawing Construction Equipment Occupancy

Year 2020/2021 2020/2021 2021/2022 2021/2022 2023/2024

Estimated Cost $857,000 $914,000 $21,335,000 $3,173,000

Explain why this project is needed:

Includes one large assembly room of 2564 ASF
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District Priority No.: 7  CLASSROOM/LAB COMPLEX

Outline of Project Space - Buildings and Remodelings
Classroom Type

100's
Laboratory
210 - 255

Office Type
300's

Library Type
400's

AV - TV
530 - 535 All Other Total ASF

Project Primary 8,242 10,751 2,200 9,000 2,369 3,880 36,442

Project Secondary

Project Net ASF 8,242 10,751 2,200 9,000 2,369 3,880 36,442

Project Net Capacity

Classrooms, Classroom Service (Room Type 100's)

Net

ASF

ASF/100

WSCH

Capacity

WSCH

Classroom Totals . . . . . . . . . . . . . . . 8,242 47.3 17,425

Laboratories and Laboratory Service Areas (Room Types 210, 215, 220, 225, 230, 235, 255)

Primary Effect Secondary Effect

TOP Code/Description Net ASF
ASF/100

WSCH
Capacity

WSCH TOP Code/Description Net ASF
ASF/100

WSCH
Capacity

WSCH

4900 General Studies 10,751 257 4,183

Laboratory Totals . . . . . . . . . . . . . . . 10,751 4,183

Office and Office Service Areas (Room Type 300's)
Net
ASF

ASF per
FTE

Capacity
FTE

Office Totals . . . . . . . . . . . . . . . 2,200 140 15.71
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District Priority : 8  PERFORMING ARTS 

Project Type : Site Acquisition New Construction Reconstruction

Replacement Infrastructure Equipment

Total Estimated Costs : $11,815,000

Anticipated Source(s) of Funds : State

Type of construction :

Seismic Retrofit :

If Existing - Age : 

If Existing - Condition : 

Anticipated Time Schedule

Land Acquisition Preliminary Plans Working Drawing Construction Equipment Occupancy

Year 2021/2022 2021/2022 2022/2023 2022/2023 2024/2025

Estimated Cost $466,000 $454,000 $10,092,000 $803,000

Explain why this project is needed:

Future planned building per Facility Master Plan to provide space for the Performing Arts program
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District Priority No.: 8  PERFORMING ARTS 

Outline of Project Space - Buildings and Remodelings
Classroom Type

100's
Laboratory
210 - 255

Office Type
300's

Library Type
400's

AV - TV
530 - 535 All Other Total ASF

Project Primary 1,664 1,000 2,374 1,000 8,200 14,238

Project Secondary

Project Net ASF 1,664 1,000 2,374 1,000 8,200 14,238

Project Net Capacity

Classrooms, Classroom Service (Room Type 100's)

Net

ASF

ASF/100

WSCH

Capacity

WSCH

Classroom Totals . . . . . . . . . . . . . . . 1,664 47.3 3,518

Laboratories and Laboratory Service Areas (Room Types 210, 215, 220, 225, 230, 235, 255)

Primary Effect Secondary Effect

TOP Code/Description Net ASF
ASF/100

WSCH
Capacity

WSCH TOP Code/Description Net ASF
ASF/100

WSCH
Capacity

WSCH

Laboratory Totals . . . . . . . . . . . . . . . 0 0

Office and Office Service Areas (Room Type 300's)
Net
ASF

ASF per
FTE

Capacity
FTE

Office Totals . . . . . . . . . . . . . . . 1,000 140 7.14
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District Priority : 9  BLDG 400 MODERNIZATION

Project Type : Site Acquisition New Construction Reconstruction

Replacement Infrastructure Equipment

Total Estimated Costs : $4,662,000

Anticipated Source(s) of Funds : State and Non-State

Type of construction :

Seismic Retrofit :

If Existing - Age : 

If Existing - Condition : 

Anticipated Time Schedule

Land Acquisition Preliminary Plans Working Drawing Construction Equipment Occupancy

Year 2009/2010 2009/2010 2010/2011 2010/2011 2012/2013

Estimated Cost $196,000 $221,000 $4,245,000 $0

Explain why this project is needed:

The current Science Building - Bldg 400 (space inventory #004) contains out of date laboratory facilities; the District is 
constructing a new science building with local funds to provide for replacement and growth.  At the completion of the new 
building, Bldg 4 will be vacant (unassigned room type 050).  This project activates that space by remodeling the building for 
instructional uses.  The project also results in the permanent removal of 11,070 ASF (temporary modular building 20 and 
building 5 - 500A. building 50 - 500B).  

The resulting project provides for 8 classrooms, 5 offices, 2 distance learning rooms, and clinical assessment spaces (room type 
540) and a meeting room.
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District Priority No.: 9  BLDG 400 MODERNIZATION

Outline of Project Space - Buildings and Remodelings
Classroom Type

100's
Laboratory
210 - 255

Office Type
300's

Library Type
400's

AV - TV
530 - 535 All Other Total ASF

Project Primary

Project Secondary

Project Net ASF 0

Project Net Capacity

Classrooms, Classroom Service (Room Type 100's)

Net

ASF

ASF/100

WSCH

Capacity

WSCH

Classroom Totals . . . . . . . . . . . . . . . 0 47.3 0

Laboratories and Laboratory Service Areas (Room Types 210, 215, 220, 225, 230, 235, 255)

Primary Effect Secondary Effect

TOP Code/Description Net ASF
ASF/100

WSCH
Capacity

WSCH TOP Code/Description Net ASF
ASF/100

WSCH
Capacity

WSCH

Laboratory Totals . . . . . . . . . . . . . . . 0 0

Office and Office Service Areas (Room Type 300's)
Net
ASF

ASF per
FTE

Capacity
FTE

Office Totals . . . . . . . . . . . . . . . 0 140 0.00
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