

SPOL Implementation Schedule/Training Sessions

Date	Training Topics
July 29, 2013	Introductions & SPOL Overview
August 5, 2013	Planning Module Review
August 12, 2013	Assessment Module Review; Creating Outcomes, & Overview of Reports
August 19, 2013	Setting-up Planning Units; Creating set-up for Warning-Follow Up Report
September 2, 2013	Budget Module Review
September 6, 2013	Budget Set-up discussion
September 9, 2013	Accreditation Module Review – Setting up Standards
September 16, 2013	Accreditation Module Review – Planning Cycles
September 23, 2013	Budget Module and Accreditation Set-up
October 7, 2013	Planning Module – creating objectives
October 14, 2013	Accreditation – Linking to Document Repository
October 21, 2013	Review of Objective and Assessment Reporting Capabilities
October 28, 2013	Discussion of Integration of different planning cycles on to SPOL
November 4, 2013	Accreditation: Setting up a Program Review Cycle
November 18, 2013	Program Review Process